

**Contract Change
Resource Review**

Sale Name: Barstool and Borg
Contract #: 079432 and 079440

2450
Date: Sept. 30, 2002

This document records the interdisciplinary review of the following change in contract requirements, boundaries, systems, or procedures, designated as a result of the original planning process for the above referenced timber sales.

Proposed change (who, what, why): Purchaser requests agreement to continue to tractor skid past September 30th as restricted by contract provision CT6.315.

Effect on quality, quantity, and specie composition of designated timber: None

Logging and transportation cost analysis: No change.

Environmental effects: None. Soils are still relatively dry after a very long dry summer.

Mitigation Measures: None required. Tractors will be restricted to designated skid trails and soils will be monitored by Sale Administrator (daily) and Soil Scientist (when available) and operations will shut down when FS determines compaction or erosion may take place due to excessive soil moisture.

Recommended: Future logging is not adversely affected and contract provisions are adequate to implement change as described above.

/s/Timothy L. Johnson Contracting Officer

Date: 9/30/02

Original NEPA document provides latitude for this change, no further documentation required.

/s/ Jim R. Rice Lead Planner

Date:9/30/02

/s/ Gwen Collier Soil Scientist

Date:9/30/02

Approval:

Resource objectives are met or effects are mitigated. No further NEPA documentation is required.

/s/ Jeff Walter

District Ranger

Date:10/2/02